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NAVAL AIR STATION MOFFETT FIELD, CALIFORNIA
_" INSTALLATION RESTORATION PROGRAM

MONTHLY STATUS REPORT
JANUARY 1992

1. Progress During the ReportingPCri0d

The followingactivities were accomplishedduring the reportingperiod:

- The quarterly well samplingof Phase II wells and the resamplingof Phase I wells at
Sites 3-7 were completed. January field activities are shown in Table 1,and the overall
status of Phase 1Ifield activities is shown in Table 2

- Draft versionof the Air SWATreport is beingwrittenand the aquifertest results are
beingevaluated

- OperableUnit (OU) 2 and 4 reports, and the Fourth Quarter 1991QuarterlyReport are
beingprepared

- Site 14 South source control construction was awarded

- Work continued on the Site9 SourceControl 100PercentDesign

- The NorthbaseArea additionalinvestigationsField Work Plan was revisedand
submitted

- The quarterly data exchange with MEW occurredon January 8, 1992

2. ReportsSubmittedandMeetings

- The Monthly Regulatory Agency Meeting was held onJanuary 16, 1992

- MEW/EPA/Navy meetings were attended on January 8, 15, and 29 for information
exchangesand presentations

- Northbase Area Field Work Plan - January 3, 1992

- Revisedbid documents for Site 12 bioremediation- January 14, 1992

3. ProblemsEncounteredandResolutions

- None
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(Continue)

4. ReportsandActivitiesfor theFeb_ary./MarchSubmittal

- The monthlyregulatoryagency meetingwillbe heldon 10March, 1992

- Technical meetingwith MEW, NASA,and the Navy will be held on 11March, 1992

- The Site 9 Technical Memorandum will be finalized and resubmitted in response to
agencycomments

- The Site9 Source ControlDesigns willcontinue "

- Constructionwill beginon the Site 14 South SourceControl activities

- Work will begin in the Northbase Area for additional characterization of contaminants
and hydrogeology

- Soil gas investigationswill be performedin the vicinityof Site 8

- Field work plans for additional tank and sump investigations, Operable Unit 4 field
work,and additionalsite inspectionswill be submitted

- Work willcontinue on the OperableUnit 4 FeasibilityStudy

- Work will continueon the OperableUnit 2 Screeningof Remedial TechnologiesReport

- Site 12constructionbiddingis expected to be announced

- PRC,JMM, and IT will meet to discuss theO132and OU4 Draft Remedial Investigation
reports and thecontinuity with upcomingFS reports

5. Planned FieldAqtivitiesfor February and March

- Projected 18well samplingactivitiesin March at Site3

- Constructionfor the Site 14 South Source Control

- Thenext round of quarterlysamplingfor Navy CLEAN wells will occur in February

- NorthBase Area field investigationswill begin in February

- Site 8 soil gas investigationswill begin in February
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6. Key PersonnelChanges

Josh Marvilwill replaceTom Adldssonas project managerfor PRCEnvironmental

7. ChemicalLaborato__DataStatusReuort

- Laboratory data from the November quarterly sampling of NavyCLEAN wells are
beingreceived

8. Per¢¢n_ge of ProjectCompletion

- PhaseI tankremoval tasks - 100%complete

- Phase I tank locationwells - 100%complete

- PhaseII tank removaltasks - 100%complete

_' - Phase II tank locationwells - 100%complete

- Final PhasesI and II Tank and SumpReport - 100%complete

Building 29 FieldWork Plan - 100%complete

Building 29 AreaField Investigations- 100%complete

Final Building29 Area Report - 100%complete

Sites 12 and 14 SourceControlEvaluations- 100%complete

- Site 14SouthFieldInvestigationTechnicalMemorandum100% complete

- Sites 12and 14Source Conn'olDesigns - 100%complete

- Sites 12and 14Source ControlSpecifications- 100%complete

- Sites 12and 14ConstructionActivities- 0% complete

- Final Sites 8 and 9 SourceControlEvaluation- 100%complete

Site9 FieldWork Plan - 100%complete

Site9 FieldInvestigations- 100%complete
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- Site 9 Source ControlDesigns- 40% complete

- Site9 Source Control InvestigationTechnicalMemorandum- 90% complete

- Abandonmentof Known Wells - 100%complete

- Investigationof SuspectWells - 100%complete

- IS8 and IS9 Field Work Plans - 100% complete

- IS8 and IS9 Field Investigations- 100%complete

- IS8 and IS9 Report - 100%complete

- Phase II Tank and Sump Soils Profiling - 100%complete

- Phase II Tank and Sump Soil Treatment and Disposal - 20% complete

- Soil TreatabilityTest Plans - postponed

- Northbase Area Field Investigations- 100%complete

- Northbase Area Field InvestigationsReport - 100% complete

- Northbase Area AdditionalInvestigationsField Work Plan - 100%complete

- Northbase Area AdditionalInvestigations- 0% complete

- Initial Screeningof TechnologiesOU2 - 30% complete

- Initial Screeningof TechnologiesOU4 - 100%complete

- Draft FeasibilityStudy OU4 - 20% complete.

- AdditionalSite InvestigationField Work Plans - 75% complete

- AdditionalTank and Sump InvestigationsField Work Plan - 80% complete

- OU4 Field Work Plan - 80% complete



TABLE 1. PHASE II _ AC-q'IVI'I]_ FOR JANUARY 1992
NAS MOFF'E'IT FIELD
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1
2
3 X -

4/6/7 X -
5 X -
8 - -

9 - -

NOTE: X DENOTES ACTIVITY
- DENOTES NO ACTIVITY



TABLE 2. STATUS OF PHASE II ACwIVrI'I_ AS OF JANUARY 31, 1992
NAS MOFFE'IT FIELD RI/FS
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SITE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE

1 0 0 0 0 0 0 0 0 7 7
2 0 0 0 0 0 0 0 0 9 9
3 9 9 6 6 3 3 4 4 0 0

4/6/7 14 14 9 9 4 4 11 11 3 3
5 40 40 39 39 24 24 18 18 6 6
8 20 20 18 18 4 4 4 4 2 2
9 47 47 48 48 I 1 11 33 33 26 26
14 1 1 1 1 0 0 0 0 0 0

TOTAL 131 131 121 121 46 46 70 70 53 53

NOTE: ELEVEN FREE-PRODUCT WELLS ARE INCLUDED IN TOTALS (NINE IN SITE 5 AND TWO IN SITE 9).

"PLANNED" REFERS TO THE ITEMS CURRENTLY PLANNED. THIS NUMBER MAY DIFFER FROM THE NUMBER OF ITEMS ORIGINALLY
PLANNED.

AIR SWAT WELLS ARE ONLY INSTALLED IN SITES 1AND 2. SEVENTEEN WELLS WERE ORIGINALLY PLANNED, BUT ONE WAS DELETED
BECAUSE OF HIGH WATER TABLE. AQUIFER TEST WELLS ARE AT SITES 4 THROUGH 9."


